

**MINIMUM WORKING ACTIVITIES FOR HYDROELECTRIC POWER PROJECT  
UNDER CERTIFICATE OF AUTHORITY (COA)**

**YEAR 1**

1	Filing of Applications for Permits and Clearances
a	LGU Endorsement (Barangay, Municipal and Provincial)
b	NCIP Field-Based Investigation
2	Conduct of Preliminary Activities
a	Preliminary FPIC activities, as applicable
b	Desk/Map Study
c	Site Verification/Field Survey
d	Initial Topographic Survey
e	Hydrological Study
f	Initial Geological Study
g	Initial Power/Market Study
h	Preliminary Scheme of Development

**YEAR 2**

3	Acquisition and issuance of permits and clearances from relevant Government Agencies
a	LGU Endorsement (Barangay, Municipal and Provincial)
b	NCIP Field-Based Investigation
c	NCIP - CP/CNO
4	Filing of Applications for Permits and Clearances
a	DENR - CNC/ECC
b	NWRB - Water Permit
5	Conduct of Preliminary Activities
a	Hydrological Study
b	Preliminary Scheme of Development

**YEAR 3**

6	Acquisition and issuance of permits and clearances from relevant Government Agencies
a	DENR - CNC/ECC
b	NWRB - Water Permit
7	Submission of Pre-Feasibility Study / Preliminary Scheme of Development
8	Submission of Permitting Requirements & Pre-FS and Issuance of Notice to Execute HSC