

## **OFFSHORE WIND POWER PROJECT MINIMUM ACTIVITIES UNDER THE COA**

### **YEAR 1**

#### **A. PERMITS AND CLEARANCES**

1. Coordination and filing of applications for permits and clearances from the Local Government Units (LGU), National Commission for Indigenous People (NCIP), DENR, National Commission for Indigenous People (NCIP), and other concerned government agencies.

#### **B. RECONNAISSANCE SURVEY / PRE-FEASIBILITY STUDY (PRE-FS)**

2. Desk Study / Map Study of the area of interest (AOI)
3. Site Verification / Field Survey of the AOI
4. Identification and shortlisting of sites for the Installation/Deployment of Meteorological Mast/Remote Sensing Device

### **YEAR 2**

#### **A. PERMITS AND CLEARANCES**

1. Acquisition of permits and clearances/ resolutions from the following:
  - a. LGU Permits and Resolutions, if applicable
    - i. Barangay
    - ii. Municipality/City
    - iii. Provincial
  - b. NCIP, if applicable
    - i. Field-based Investigation (FBI)
    - ii. Free and Prior Informed Consent (FPIC)
    - iii. Certification Pre-Condition (CP) / Certificate of Non-Overlap (CNO)
  - c. DENR
    - i. Environmental Compliance Certificate (ECC) or Certificate of Non-Coverage (CNC)
    - ii. Area clearance for mining tenements and other claims
2. Coordination and filing of applications for Height Clearance Permit from the Civil Aviation Authority of the Philippines (CAAP)

## **B. RECONNAISSANCE SURVEY / PRE-FEASIBILITY STUDY (PRE-FS)**

3. Final area for the Installation/Deployment of Meteorological Mast/Remote Sensing Device

## **YEAR 3**

### **A. PRE-FEASIBILITY STUDY**

1. Initial Transmission and Interconnection Assessment
2. Initial Market Study
3. Initial assessment of shipping /vessel routes (MARINA & PCG)
4. Initial assessment of conflict with fishing activities
5. Other Related Permits, as applicable.