

BIOMASS ENERGY / WASTE-TO-ENERGY OPERATING CONTRACT

Project Name

Project Location

FIVE (5)-YEAR WORK PROGRAM

ACTIVITIES	Year 1				Year 2				Year 3				Year 4				Year 5				Financial Commitment (Php)				
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	Y1	Y2	Y3	Y4	Y5
A IN-HOUSE ACTIVITIES																									
1 Project Development/Management																									
2 Secure Valid Feedstock Supply Agreements																									
3 Financial Closing																									
4 BOI Registration																									
5 Approval / Signing of EPC Contract																									
6 Local Civil Works																									
7 Interconnection Permits / Licences / Clearances																									
a. System / Distribution Impact Study																									
b. Negotiation / Signing of Power Supply Agreements (if applicable)																									
c. Facility Study																									
d. Connection/Transmission/Metering Service Agreements																									
e. IEMOP Registration																									
f. ERC (Certificate of Compliance / Provisional Authority to Operate)																									
B ENGINEERING, PROCUREMENT & CONSTRUCTION (EPC)																									
1 Detailed Engineering Work																									
2 Procurement and Manufacturing																									
3 Civil Works																									
4 Mechanical Installation Work																									
5 Electrical and Control System																									
6 Testing and Commissioning																									
7 Operation and Maintenance																									

TOTAL PROJECT COST:

Prepared by:

Approved by:

Authorized Representative
Designation, Company

Name of Official
Designation, Company